

STIMULUS PACKAGE

December 8, 2008

SUMMARY

Aviation	\$45,344,231
MARTA	\$1,100,830,000
Transit	\$61,978,000
GRTA	\$8,000,000
GDOT Roadway Projects (Including Maint.)	\$2,205,308,473
Commuter Rail	\$22,575,000
Grand Total	\$3,444,035,704

AVIATION STIMULUS

Associated City	Airport Project Description	Total Project
Adel	Construct Parallel Taxiway	\$ 1,286,000
Alma	Construct Parallel Taxiway	\$ 1,243,000
Blairsville	Construct Terminal Apron	\$ 2,600,000
Brunswick - SSI	Terminal Apron Rehabilitation - Phase III & IV	\$ 4,000,000
Camilla	Construct Parallel Taxiway	\$ 1,130,000
Cochran	Construct Terminal Apron	\$ 1,330,000
Columbus	Taxiway C Realignment	\$ 4,000,000
Covington	Construct SE Terminal Apron Phase I & II; Install Navigation Aids	\$ 5,200,000
Dallas	Construct Runway Extension	\$ 6,200,000
Dalton	Apron Rehabilitation	\$ 2,400,000
Homerville	1000' Runway Extension	\$ 1,400,000
McRae	Runway Extension-Phase II	\$ 1,420,000
Newnan	NE Apron Taxiway	\$ 425,000
Peachtree City	Area C Apron Construction	\$ 3,200,000
Savannah	Taxiway A Extension	\$ 6,610,231
Toccoa	Construct Terminal Apron	\$ 1,500,000
Warm Springs	Construct Parallel Taxiway	\$ 1,400,000
	Total Projects ready to go in 45 days	\$ 45,344,231

**Metropolitan Atlanta Rapid Transit Authority
Economic Stimulus Projects Survey
December 2008**

	Description	Total Cost [\$1,000]	30 - 120 day Implementation	120 - 180 day Implementation	Local Match	Federal Streamline Required	System Safety
Transit Facility and Station Modernization/Renovation Projects							
Rail Station Rehabilitation Projects							
Airport Station	Station renovation, including ceiling, flooring, wall finishes, lighting, and signage which will restore station to like new condition	\$10,000		X	Y	N	N
Five Points Station	Station renovation, including ceiling, flooring, wall finishes, lighting, and signage which will restore station to like new condition	\$70,000		X	Y	N	N
East Lake Station	Station renovation, including ceiling, flooring, wall finishes, lighting, and signage which will restore station to like new condition	\$35,000		X	Y	N	N
Ashby Street Station	Station renovation, including ceiling, flooring, wall finishes, lighting, and signage which will restore station to like new condition	\$35,000		X	Y	N	N
Vine City Station	Station renovation, including ceiling, flooring, wall finishes, lighting, and signage which will restore station to like new condition	\$20,000		X	Y	N	N
West End Station	Station renovation, including ceiling, flooring, wall finishes, lighting, and signage which will restore station to like new condition	\$10,000		X	Y	N	N
Oakland City Station	Station renovation, including ceiling, flooring, wall finishes, lighting, and signage which will restore station to like new condition	\$10,000		X	Y	N	N
Arts Center Station	Station renovation, including ceiling, flooring, wall finishes, lighting, and signage which will restore station to like new condition	\$20,000		X	Y	N	N
Bankhead Station	Station capacity expansion from two car to eight car platform	\$70,000		X	N	Y	N

**Metropolitan Atlanta Rapid Transit Authority
Economic Stimulus Projects Survey
December 2008**

	Description	Total Cost [\$1,000]	30 - 120 day Implementation	120 - 180 day Implementation	Local Match	Federal Streamline Required	System Safety
Operations/Maintenance Facility Projects							
Hamilton Clean Fuel Bus Facility	Renovate and upgrade bus operations and maintenance facility for CNG bus operation	\$75,000		X	Y	Y	Y
Brady Avenue Paratransit Facility	Renovate, upgrade/expand paratransit operations and maintenance facility	\$50,000	X		Y	N	Y
Clayton County Bus Facilities	Upgrade C-Tran bus facility to include CNG refueling equipment, paving of bus garage parking lot, acquisition of wide body trailers for bus operations and maintenance, and purchase and installation of two bus lifts	\$2,630					
South Rail Service Yard	Renovate and upgrade rail service facility, shops, yard and equipment to provide efficient rail operation for north/south line	\$40,000		X	N	N	Y
Sub-Total		\$447,630					
Rail/Fixed Guideway Systems Modernization							
Traction Power Substation Replacement	Replace high voltage electrical service equipment for heavy rail train propulsion	\$150,000	X		N	N	Y
Fire Protection System Replacement	Replace life safety detection, suppression, and alarm systems at transit passenger and operating facilities	\$35,000	X		Y	N	Y
Public Address System Replacement	Replace aging public address system in rail passenger stations, to improve customer communications and satisfy life safety requirements	\$30,000	X		Y	N	Y
Visual Public Address System Replacement	Replace aging visual public address system in rail passenger stations which will satisfy ADA requirements	\$30,000		X	Y	N	Y
Station Voice Communication System Replacement	Replace aging rail station telephone system with current technology to improve passenger safety and security	\$15,000		X	Y	N	Y

**Metropolitan Atlanta Rapid Transit Authority
Economic Stimulus Projects Survey
December 2008**

	Description	Total Cost [\$1,000]	30 - 120 day Implementation	120 - 180 day Implementation	Local Match	Federal Streamline Required	System Safety
Closed Circuit Television System Installation	Install CCTV system in rail cars, buses and paratransit vehicles to provide passenger safety and security	\$40,000	X		Y	N	Y
Escalator and Elevator Rehabilitation	Rehabilitate aging escalators and elevators in rail passenger stations	\$120,000	X		N	N	Y
Station Ventilation System Replacement	Rehabilitate aging ventilation system at rail passenger subway stations to satisfy safety requirements	\$40,000		X	Y	N	Y
Train Control and SCADA System Replacement	Replace aging heavy rail train control and communications system to improve system reliability and performance	\$180,000		X	Y	N	Y
Sub-Total		\$640,000					
New Passenger Facilities							
Stonecrest Park and Ride Facility	Construct a major bus park/ride facility at Stonecrest in the congested I-20 East Corridor to support express and local bus service	\$13,200	X		Y	Y	N
Grand Total		\$1,100,830					

Notes:

1. In addition, MARTA supports a careful assessment of any additional capital funding requirements for the Multi-Modal Passenger Terminal in downtown Atlanta.

TRANSIT PROJECTS - STIMULUS

December 1, 2008

PROPOSED COBB COMMUNITY TRANSIT ECONOMIC STIMULUS
PACKAGE PROJECTS - LINE ITEMS

PROJECT	SPONSOR	COST ESTIMATE
New Paratransit Facility at 463 Commerce Park Drive (including land acquisition, facility and construction)	Cobb County	\$6,500,000
Buses for the CCT Route 35 in South Cobb	Cobb County	\$2,000,000
Paratransit Buses for the CCT Route 35 in South Cobb	Cobb County	\$1,200,000
New Park and Ride Lot for the CCT Route 101 in North Cobb	Cobb County	\$3,000,000
Rehabilitation of the Marietta Park and Ride Lot and Transfer Center	Cobb County	\$2,000,000
Transit Pedestrian Access Improvement Corridors - Curbing and Ramping at Intersections	Cobb County	\$524,000
Transit Pedestrian Access Improvement Corridors - Sidewalks	Cobb County	\$15,045,000
TOTAL - TRANSIT PROJECTS		\$30,269,000

OTHER TRANSIT PROJECTS

Athens - Two buses or (if allowed) operating & maintenance assistance to delay fare increase and increase fixed route frequency on three routes from 1 hour to 30 minutes and expand county-wide demand responsive services		\$750,000
Macon - for communication campaign for ADA service		\$20,000
Macon - for three engines and two transmissions		\$110,000
Macon - five large vans		\$450,000
Macon - ITS and security System		\$300,000
Rome - Pavement of new training lot for drivers		\$600,000
Savannah Replacement of fare boxes		\$800,000
Savannah Replace communications System		\$200,000
Savannah - Video Security cameras on buses		\$684,000
Savannah - Repair and replace security camera at maint facilities		\$100,000
Savannah - Software		\$50,000
Savannah - Hardware		\$15,000
Gwinnett - Mid-life overhaul of 28 CNG buses		\$3,700,000
Gwinnett - Purchase smart bus technology, scheduling software for paratransit, security features for park and ride lots		\$3,300,000
Gwinnett - Phase 2 Construction of Cedars Rd/US 29 Park and Ride Lot		\$5,000,000
Columbus - acquire three replacement Low Floor Clean Diesel Buses		\$900,000
Columbus - Construction of Multi-modal transfer facility adjacent to the new National Infantry Museum		\$10,000,000
Columbus - Rails to Trails Alternative Transportation Project		\$990,000
Liberty Consol Planning -Hinesville Purchase three 20 passsenger buses		\$200,000
Liberty Consol Planning -Hinesville Preventive Maintenance		\$40,000
Albany		\$350,000
Augusta		\$3,150,000
Clayton (Did not return call)		
Hall County (No request at this time)		\$0
	Total	\$31,709,000
	Grand Total	\$61,978,000

GRTA

XPRESS Facilities		
P/R Lot Renovation at Existing Flat Shoals Road (CST)		\$2,000,000
P/R Lot McDonough to supplement existing (CST)		\$4,000,000
Bus Parking/Staging Area at Thorton Road (CST)		\$2,000,000
	Total GRTA	\$8,000,000

Commuter Rail		\$22,575,000
----------------------	--	---------------------

Month Ready to Let	Total Cost Estimate	PI Number	Cong Dist	County	Project Description (TPRO)	Project Type	Project Manager	Project	Projects Ready By Let Date	Projects Suspended	Accelerated from FY	State Funds	STIP	Not on STIP in LR and can be advanced	Comments
January	\$1,989,665	0006919	7,9	FORSYTH	CR 450/JAMES BURGESS RD FM OLD AT	Bicycle/Ped. Facility	Kantner, Neil	Y	Y	N	N	N	Y	N	Would allow funding for 2009 ROW
January	\$1,720,904	0005880	8	WORTH	CR 91/CANE MILL RD OVER HORSE CREEK	Bridges	Griffin, Ralph	Y		N	N	N	Y	N	Would allow funding for 2009 ROW/ env cert 10/30/08
January	\$1,237,000	343500-	13	HENRY	CR 69/OLD CONYERS RD @ CR 100/FLAT	Intersection Improve	Rountree, Bill	Y	Y	N	N	N	Y	N	Would allow funding for 2009 ROW/ env cert 10/30/08
January	\$21,172,085	M003235	4	Dekalb, Rockdale	I-20 FROM SR 12/SR 124/TURNER HILL ROAD TO SR 20/SR 138	Maintenance	Alexander, Nicoe	Y	Y	N	N	N	Y	N	env cert 8/21/08
January	\$3,810,000	0007922	13	CLAYTON	TARA BOULEVARD PARK & RIDE LOT - G	Park & Ride Lot	Clowers, Marlo	Y	Y	N	N	N	Y	N	Would allow funding for 2009 ROW
January	\$4,100,000	0008482	13	DOUGLAS	DOUGLAS BOULEVARD PARK & RIDE LO	Park & Ride Lot	Clowers, Marlo	Y	Y	N	N	N	Y	N	Would allow funding for 2009 ROW
January	\$18,467,764	751300-	6	Cobb, Fulton	JOHNSON FERRY RD FM COLUMNS DR TO ABERNATHY & BRIDGE	Reconstruction/Rehabilitation	Shelby, Albert	Y	Y	N	N	N	Y	N	Would allow funding for 2009 ROW/env cert 10/21/08
January	\$12,979,159	751310-	6	Fulton	ABERNATHY RD FM JOHNSON FERRY RD TO ROSWELL RD - GR	Reconstruction/Rehabilitation	Shelby, Albert	Y	Y	Y	N	N	Y	N	Would allow funding for 2009 ROW/env cert 10/21/08
January	\$1,803,692	0002228	2	Dooly	CR 104/PLEASANT VALLEY ROAD @ LITTLE PENNAHATCHEE CREEK	Replacement	Rountree, Bill	Y	Y	N	N	N	Y	N	Would allow funding for 2009 ROW/env cert 10/20/08
January	\$2,300,000	0004425	13	DOUGLAS	DURELEE LANE EXT FM SR 92/FAIRBURN	Roadway Project	Lobdell, Mike	Y	Y	N	N	N	Y	N	Would allow funding for 2009 ROW
January	\$1,150,904	0007669	3	Henry	I-75;SR 20;SR 42;SR 155;CR650@14 LOC-UPGRADE TRAFFIC SIGNALS	Signal Upgrade	Burney	Y	Y	N	N	N	Y	N	Env Cert for let 10/27/08
February	\$4,809,523	0004402	13	Clayton	CLAYTON COUNTY ATMS ENHANCEMENT IMPLEMENTATION- GR	ATMS/ITS	Burney	N	Y	Y	N	N	Y	N	agreements, but we should be able to certify according to Lee. PCE apvd
February	\$2,197,000	762562-	5	FULTON	WEST END RAIL MULTI-USE TRAIL FM S	Bicycle/Ped. Facility	Lobdell, Mike	N	Y	N	N	N	Y	N	Would allow funding for 2009 ROW
February	\$1,089,201	0001369	2	CLAY	CR 76/OLD GA 39 @ DRAG NASTY CREEK	Bridges	Griffin, Ralph	N	Y	N	N	N	Y	N	Would allow funding for 2009 ROW/ env cert 11/14/08
February	\$1,453,991	0002229	2	CRISP	CR 71/AMBOY ROAD @ LIME CREEK 2 MI	Bridges	Griffin, Ralph	N	Y	N	N	N	Y	N	Would allow funding for 2009 ROW/need 404 mitigation
February	\$853,820	0006928	11	PAULDING	SR 92 @ CR 466/CR 2839/DUE WEST ROA	Intersection Improve	Comer, DeWayne	N	Y	N	N	N	Y	N	Would allow funding for 2009 ROW
February	\$1,463,400	0003769	5	FULTON	CR 85/KIMBALL BRIDGE ROAD @ CR 103	Intersection Improve	Lobdell, Mike	N	Y	N	N	N	Y	N	Would allow funding for 2009 ROW
February	\$47,462,558	311910-	8	Bibb	I-75 @ CR 717/SARDIS CHURCH RD - NEW INTERCHANGE & WIDENING	New Construction	Alexander, Nicoe	N	Y	Y	N	N	Y	N	Would allow funding for 2009 ROW; need 404 mitigation
February	\$9,844,287	222140-	10	COLUMBIA	SR 47 NB MP 8.33-9.53;SB AND NB 13.48	Passing Lanes	Grimes, Foster	N	Y	N	N	N	Y	N	Would allow funding for 2009 ROW
February	\$124,300	0008617	10	CLARKE	SR 10 LOOP WB RAMP @ SR 15 NB-ADVANCED TRUCK WARNING SYSTEM	Sharp Curve Treatment	Derrick Cameron	Y	Y	N	N	N	LUM P SUM	LUMP SUM	Cert for let 9-08.
February	\$2,092,770	0008579	3	Spalding	SR 3; SR 16; SR 92; SR 155 @ 24 LOCS-UPGRADE TRAFFIC SIGNALS	Signal Upgrade	Burney	N	Y	Y	N	N	Y	N	Expect utility certification by next week; Env. Cert for let 10/20/08
February	\$90,350,199	312090-	8	Bibb	I-75 FM SR 247/US 41/PIERCE AVE TO ARKWRIGHT ROAD	Widening	Alexander, Nicoe	Y	Y	Y	N		Y		
February	\$16,154,393	752520-	5	Fulton	CS 1985/MITCHELL STREET @ SOUTHERN RAILROAD	Bridges	Alexander, Nicoe	Y	Y	Y	N		Y		
March	\$2,169,565	0002841	12	CANDLER	CR 223/PORTAL HIGHWAY @ LITTLE STC	Bridges	Odom, Dennis	N	Y	N	N	N	Y	N	Would allow funding for 2009 ROW/need 404 mitigation
March	\$4,486,000	0002842	12	BULLOCH	CR 223/PORTAL HWY @ BIG BRANCH&@	Bridges	Odom, Dennis	N	Y	N	N	N	Y	N	Would allow funding for 2009 ROW/need 404 mitigation
March	\$12,799,033	0000844	7	GWINNETT	SR 8/US 29 @ PLEASANT HILL/LESTER R	Intersection Improvement	Dover, Shane	N	Y	Y	N	N	N	Y	env cert 10/2/08
March	\$6,976,859	0000845	4	GWINNETT	SR 8/US 29 @ SR 378/BEAVER RUIN ROA	Intersection Improvement	Dover, Shane	N	Y	Y	N	N	N	Y	env cert 10/2/08

Month Ready to Let	Total Cost Estimate	PI Number	Cong Dist	County	Project Description (TPRO)	Project Type	Project Manager	Project	Projects Ready By Let Date	Projects Suspended	Accelerated from FY	State Funds	STIP	Not on STIP in LR and can be advanced	Comments
March	\$2,482,700	0000424	13	Douglas	SR 5/BANKHEAD HWY/BILL ARP RD @ CS 573/ROSE AVE	Intersection Improvement	Lobdell, Mike	Y	Y	Y	N	N	LUMP SUM	LUMP SUM	Cert for Let Jan 2009/Env cert 8/4/08
March	\$3,405,602	0000310	1	Lanier	SR 31/US 221 @ SR 37 & SR 11/US 129 EAST OF LAKELAND	Intersection Improvement	Ralph (Sandy) Griffin	Y	Y	N	N	N	N	Y	Cert 2-27-2008/Need 404 mitigation for env cert
March	\$1,652,425	0001418	9	Catoosa	SR 2/BATTLEFIELD PARKWAY @ CR 6/PINE GROVE ROAD	Intersection Improvement	DeWayne Comer	Y	Y	N	N	N	Y	N	oct 08 Cert for Let/env cert 7/16/08
March	\$3,709,822	0004404	11	COBB	SR 176/LOST MTN @ CR 809/CORNER RD	Intersection Improve	Welch, Albert	N	Y	N	N	N	Y	N	Would allow funding for 2009 ROW/need 404 mitigation
March	\$2,113,154	0008525	11	COBB	SR 176/MARS HILL ROAD @ CR 784/HADA	Intersection Improve	Welch, Albert	N	Y	N	N	N	Y	N	Would allow funding for 2009 ROW/need 404 mitigation
March	\$1,197,200	0008529	11	COBB	SR 176/MARS HILL ROAD @ CR 55/MARS	Intersection Improve	Welch, Albert	N	Y	N	N	N	Y	N	Would allow funding for 2009 ROW/need 404 mitigation
March	\$15,045,015	333055-	8	BIBB	SR 87/MACON FM JOE TAMPLIN EXT TO	Intersection Improvement	Alexander, Nicoe	N	Y	Y	N	N	Y	N	env cert 8/21/08
March	\$2,834,352	0004399	5	FULTON	PONCE DE LEON @5 LOC; NRTH AVE @5	Intersection Improvement	Lobdell, Mike	N	Y	Y	Y	N	Y	N	FFPR 12/10/08
March	\$84,177,926	M003340	2,8	Dooly, Houston	I-75 FROM CR 323/PINEHURST-HAWKINSVILLE ROAD TO SR 26	Maintenance	Matthews, Tim	N	Y		N	N	Y	N	
March	\$3,340,000	0007918	11	COBB	TOWN CENTER-BUSBEE PARK & RIDE LC	Park & Ride Lot	Hancock, John	N	Y	N	N	N	Y	N	would allow funding for 2009 ROW
March	\$50,983,756	322355-	3	FAYETTE	SR 74 FROM SR 85 TO CS 597/COOPER C	Reconstruction/Rehabilitation	Pegram, Vinesha	N	Y	Y	Y	N	Y	N	need 404 mitigation
March	\$1,041,859	M003836		ROCKDALE	162	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	PCE 5/9/08
March	\$4,247,000	M003896		QUITMAN & RANDOLPH	50	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/30/09; > 1 acre disturbance; past cert date
March	\$1,644,000	M003897		COFFEE	31	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/16/09, past cert date
March	\$411,000	M003898		DOUGHERTY	131	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/30/09; > 1 acre disturbance; past cert date
March	\$1,781,000	M003906		MADISON	98	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/30/09; > 1 acre disturbance; past cert date
March	\$1,096,000	M003907		TOWNS	75	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/30/09; > 1 acre disturbance; past cert date
March	\$1,712,500	M003908		HALL	283	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/30/09; > 1 acre disturbance; past cert date
March	\$2,827,199	M003910		CHATHAM	307	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/30/09; > 1 acre disturbance; past cert date
March	\$230,526	M003911		CHATHAM	30	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/30/09; > 1 acre disturbance; past cert date

Month Ready to Let	Total Cost Estimate	PI Number	Cong Dist	County	Project Description (TPRO)	Project Type	Project Manager	Project	Projects Ready By Let Date	Projects Suspended	Accelerated from FY	State Funds	STIP	Not on STIP in LR and can be advanced	Comments
March	\$296,648	M003917		CHARLTON	40 CO	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/30/09; > 1 acre disturbance; past cert date
March	\$1,294,848	M003920		WALKER	1 BU	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/16/09, past cert date
March	\$1,943,790	M003921		BARTOW	3	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/16/09, past cert date
March	\$2,859,936	M003935		RICHMOND	28	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/16/09, past cert date
March	\$2,894,783	M003936		LAURENS	26	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/16/09, past cert date
March	\$79,770	M003937		LAURENS	26WE	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/16/09, past cert date
March	\$3,504,372	M003938		DODGE	117	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/30/09; > 1 acre disturbance; past cert date
March	\$563,593	M003939		Newton	36	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/16/09, past cert date
March	\$182,349	M003940		Newton	36 SO	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/16/09, past cert date
March	\$4,435,653	M003941		Jefferson	4	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/30/09; > 1 acre disturbance; past cert date
March	\$572,350	M003942		FULTON	9	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/16/09, past cert date
March	\$1,260,170	M003943		CLAYTON/ FULTON	3	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/16/09, past cert date
March	\$493,759	M003944		COBB	5	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/16/09, past cert date
March	\$3,216,478	M003945		FULTON	9	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/16/09, past cert date
March	\$4,629,138	M003946		DEKALB	10	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/16/09, past cert date
March	\$1,290,403	M003947		FULTON	14 SP	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/16/09, past cert date

Month Ready to Let	Total Cost Estimate	PI Number	Cong Dist	County	Project Description (TPRO)	Project Type	Project Manager	Project	Projects Ready By Let Date	Projects Suspended	Accelerated from FY	State Funds	STIP	Not on STIP in LR and can be advanced	Comments
March	\$643,528	M003948		FULTON	139	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/16/09, past cert date
March	\$2,446,103	M003949		CLAYTON/ FULTON	54	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/16/09, past cert date
March	\$2,348,002	M003950		FULTON	92	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Anticipate PCE by 1/16/09, past cert date
March	\$2,055,000			HALL	11	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	no PI#; no info for env; if >1 acre, will need ecology survey
March	\$3,378,946			Jasper	83	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	no PI#; no info for env; if >1 acre, will need ecology survey
March	\$3,316,455			Richmond	4	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	no PI#; no info for env; if >1 acre, will need ecology survey
March	\$3,184,552	0002406	4	DEKALB	SR 12/US 278 FM SR 154/MEMORIAL DR	Sidewalks	Lobdell, Mike	N		Y	N	N	Y	N	READY
March	\$633,850	0008593	13	Cobb	SR 5/AUSTELL ROAD @ 11 LOCS - UPGRADE TRAFFIC SIGNALS	Signal Upgrade	Burney	N	Y	Y	N	N	Y	N	PCE apvd 7/15/08; on sch for Mar 09 let
March	\$878,456	0006449	7	Barrow	UPGRADE TRAFFIC SIGNALS @ VARIOUS LOCATIONS IN BARROW COUNTY	Signal Upgrade	Derrick Cameron	N	Y	N	Y	N	LUMP SUM	LUMP SUM	PCE apvd 7/15/08; on sch for Mar 09 let/env cert 8/22/08
March	\$27,586,563	0001575	11	FLOYD	SR 53 MEDIAN TURN LANES FROM EAST	Turn Lanes	Norwood, David	N	Y	Y	N	N	Y	N	need 404 mitigation
March	\$888,000	M003506		Douglas	I-20	weigh station	Willie Webb	N	Y	Y	Y	N	Y	N	Plans need minor revisions PCE approved reissued/env cert 10/20/08
March	\$36,448,704	322400-	3	COWETA	SR 34BY FM SR 16/US 27 ALT TO JEFFERSON	Widening	Matthews, Karyn N	N	Y	N	N	N	Y	N	Would allow funding for 2009 ROW; need 404 mitigation
March	\$6,080,553	322405-	3	COWETA	SR 34 BYP/NEWNAN FM JEFFERSON PKWY	Widening	Matthews, Karyn N	N	Y	N	N	N	Y	N	Would allow funding for 2009 ROW/need 404 mitigation
March	\$12,077,025	562165-	12	CHATHAM	SR 307/DEAN FOREST ROAD FM R.B. MILL	Widening	Welch, Albert	N	Y	Y	N	N	Y	N	need 404 mitigation
March	\$47,950,000	M003587		Fulton/Cobb	I-75 Mill and Inlay from Brookwood to Chattahoochee River		Albert Shelby	N	Y	Y	Y	N	Y	N	
April	\$709,635	0006479	all	all	ATMS: SURVEILLANCE AND CMS, ENHANCEMENT EXISTING SYSTEM-200p	ATMS/ITS	Burney	N	y	Y	N	N	Y	N	Need FFPR and utility certification. \Environmental approved; will need no-change re-eval/PCE apvd 10/23/07; on sch for Feb 09 let. Will be ready for Apr 2009 let
April	\$3,267,657	0006825	7	Gwinnett	SR 13/BUFORD HWY FM N OF DEKALB CO LINE TO SUGARLOAF PKWY	ATMS/ITS	Burney	Y	Y	Y	N	N	Y	N	PCE apvd 4/30/07; r&cert let 2/15/08; on sch for Apr 09 let
April	\$7,563,107	0004393	5	FULTON	FOURTEENTH STREET FM WEST PEACH	Bicycle/Ped.	Lobdell, Mike	N	Y	Y	N	N	Y	N	env cert 10/27/08
April	\$2,763,000	232306-	10	COLUMBIA	SR 223 @ EUCHEE CREEK 2.2 MI NW OF	Bridges	Decker, Renee	N	Y	Y	N	N	N	Y	
April	\$3,421,781	753295-	13	DOUGLAS	CR 815/ANNEEWAKEE RD BRIDGE @ AN	Bridges	Lobdell, Mike	N	Y	Y	Y	N	Y	N	need SBV, have not applied (can take 6 months)
April	\$166,100	0004527	12	Baldwin	SR 243/US 441 @ CR 466/SWINT & CS 670/CARAKER/MILLEDGEVILLE	Intersection Improvement	Derrick Cameron	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	Will need to be certified for let. Cert for let 2-5-08.

Month Ready to Let	Total Cost Estimate	PI Number	Cong Dist	County	Project Description (TPRO)	Project Type	Project Manager	Project	Projects Ready By Let Date	Projects Suspended	Accelerated from FY	State Funds	STIP	Not on STIP in LR and can be advanced	Comments
April	\$60,864,108	221870-	8	WILKINSON	FALL LINE FWY/NORTH GORDON BYPASS	New Construction	Matthews, Tim	N	Y	Y	N	N	Y	N	Document approved; OEL is unable to purchase wetland credits due to funding constraints; FFPR 12/16/08/need 404 mitigation
April	\$6,489,341	431410-	2	Terrell	SR 49 FM SR 45 FOR APPROX 3 MI TO CORRECT HORIZ ALIGNMENT	Realignment	Ralph (Sandy) Griffin	N	Y	Y	N	N	N	Y	ENV Cert for Let 2-5-08.; ROW Certified; Utility Clear Current Let Date Jun 09
April	\$2,493,903			Jasper	16	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$2,759,469			Putnam	16	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$1,976,177			Marion	137	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$3,586,482			Peach/Crawford	7	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$1,969,307			Sumter/Schley	153	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$3,488,925			Henry	155	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$1,662,727			WARE	4 BU	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$968,266			EFFINGHAM	17	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$5,398,174			CHARLTON/BRANTLEY	23	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$235,997			FULTON	3 CO	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$611,307			ROCKDALE	20	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$2,542,403			ROCKDALE	20	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$1,644,000			DAWSON	53	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$1,027,500			HABERSHAM	384	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey

Month Ready to Let	Total Cost Estimate	PI Number	Cong Dist	County	Project Description (TPRO)	Project Type	Project Manager	Project	Projects Ready By Let Date	Projects Suspended	Accelerated from FY	State Funds	STIP	Not on STIP in LR and can be advanced	Comments
April	\$1,644,000			FRANKLIN	51	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$1,644,000			WHITE	356	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$7,475,475			Greene	44	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$2,748,865			Richmond	56 SP	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$2,059,517			Newton	142	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$2,798,161			Jasper	16	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$1,929,029	0007269	10	HABERSHAM	INDUSTRIAL PARK ROAD EXTENSION - L	Roadway Project	Kantner, Neil	N	Y	N	N	N	Y	N	Would allow funding for 2009 ROW
April	\$1,647,146	0007258	1 = 66% 12=3 4%	District 5	EDGE LINE RUMBLE STRIPS @ SEVERAL SR LOCATIONS IN DISTRICT 5	Rumble Strips	Derrick Cameron	N	Y	Y	N	N	LUMP SUM	LUMP SUM	PCE Apvd 8-19-05; on sch for Apr 09 let
April	\$1,571,896	0008584	13	Clayton/Henry	SR 138 @ 12 LOCS - UPGRADE TRAFFIC SIGNALS	Signal Upgrade	Burney	N	Y	Y	N	N	Y	N	PCE apvd 4/09/08; on sch for Apr 09 let
April	\$879,952	0008586	13	Clayton	SR 42 @ 5 LOCS - UPGRADE TRAFFIC SIGNALS	Signal Upgrade	Burney	N	Y	Y	N	N	Y	N	PCE apvd 4/09/08; on sch for Apr 09 let
April	\$613,346	0008596	13	Cobb	SR 139 @ 4 LOC & CR 2570 @ 1 LOC - UPGRADE TRAFFIC SIGNALS	Signal Upgrade	Burney	N	Y	Y	N	N	Y	N	PCE apvd 10/08/08; on sch for Mar 09 let
April	\$1,148,850				Paint (rem lead)		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	no PI#;no info for env
April	\$893,550				Paint (rem lead)		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	no PI#;no info for env
April	\$29,284,093			Cobb/Cherokee	I-575 Mill and Inlay from I-75 to Etowah River Bridge		Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$86,721,000			Laurens	I-16 Concrete removal and reconstruction from SR 26 to SR 29		Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$15,070,000			Chatham/Brock	I-95 Micro mill from US 17 to I-16		Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$35,346,000			Clayton/Fulton	I-75 Mill and Inlay from I-285 to University Ave		Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
April	\$41,100,000			Newton/Walton	I-20 Micro Surfacing MP 93.4 to MP 113.2		Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey

Month Ready to Let	Total Cost Estimate	PI Number	Cong Dist	County	Project Description (TPRO)	Project Type	Project Manager	Project	Projects Ready By Let Date	Projects Suspended	Accelerated from FY	State Funds	STIP	Not on STIP in LR and can be advanced	Comments
May	\$2,261,229	752900-	4	DEKALB	SR 155 @ SHOAL CREEK - REPL CLVT; T	Bridges	Obrien, Neal	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	
May	\$4,782,710	771270-	6	FULTON	CR 85/KIMBALL BRIDGE RD @ BIG CREEK	Bridges	Shelby, Albert	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	
May	\$16,934,739	0003621	10	MCDUFFIE	I-20 NEW INTERCHANGE @ CR 21/THREE	Interchange	Brewer, George	N	Y	Y	N	N	LUMP SUM	LUMP SUM	R/W acquisition not completed/need 404 mitigation
May	\$1,689,712	0004046	12	Chatham	SR 307/DEAN FOREST ROAD @ CS 586/OLD LOUISVILLE ROAD	Intersection Improvement	Albert (Butch) Welch	Y	Y	Y	N	N	LUMP SUM	LUMP SUM	ENV Cert for Let 8-25-08; ROW Cert 9-29-08; Utilities Clear but not Certified. Operational Imp Funds
May	\$1,419,364	753100-	13	DOUGLAS	CR 810/KINGS HIGHWAY @ CR 173/CENT	Intersection Improve	Lobdell, Mike	N	Y	N	N	N	LUMP SUM	LUMP SUM	Would allow funding for 2009 ROW
May	\$5,682,206			Bibb	87	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$498,043			Bibb	49	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$2,891,845			Lamar/Pike	18	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$10,000,716			Muscogee	1	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$2,324,915			BRYAN	25	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$1,482,009			CHATHAM	25 CO	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$3,035,969			BULLOCH	26	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$1,411,792			EFFINGHAM	26	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$2,115,161			BRYAN	30	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$1,825,154			MONTGOMERY/WHEELER	30	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$2,873,961			MONTGOMERY	56	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey

Month Ready to Let	Total Cost Estimate	PI Number	Cong Dist	County	Project Description (TPRO)	Project Type	Project Manager	Project	Projects Ready By Let Date	Projects Suspended	Accelerated from FY	State Funds	STIP	Not on STIP in LR and can be advanced	Comments
May	\$2,472,959			WHEELER	126	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$2,065,129			GWINNETT	120	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$1,323,891			GWINNETT	120	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$2,970,887			BARROW	8	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$3,912,877			GWINNETT	20	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$3,781,499			Burke	24	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$4,051,630			Wikes/ Lincoln	47	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$3,096,651			Johnson	57	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$3,312,676			Greene	15	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$3,140,577			Morgan	83	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$2,343,333			Sumter	308	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$50,873			Sumter	45	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$1,123,805			Monroe	18	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
May	\$1,361,334	0008588	6	Fulton	SR 961; CR 3233 & CS 3393 @ 8 LOCS - UPGRADE TRAFFIC SIGNALS	Signal Upgrade	Burney	N	Y	Y	N	N	Y	N	PCE apvd 4/09/08; on sch for May 09 let
May	\$1,068,788	0008589	6, 4	DeKalb	CS 757; CR 5155 & CR 5156 @ 9 LOC - UPGRADE TRAFFIC SIGNALS	Signal Upgrade	Burney	N	Y	Y	N	N	Y	N	PCE apvd 5/1/08; on sch for May 09 let
May	\$1,321,393	0008590	4	DeKalb	CR 5157; CR 5158 & CR 5200 @ 8 LOC - UPGRADE TRAFFIC SIGNALS	Signal Upgrade	Burney	N	Y	Y	N	N	Y	N	PCE apvd 7/16/08; need re/cert for May 09 let
May	\$484,876	0008587	6	Fulton	CS 3242 @ 4 LOCS - UPGRADE TRAFFIC SIGNALS	Signal Upgrade	Burney	N	Y	Y	N	N	Y	N	PCE apvd 11/20/08; on sch for May 09 let
May	\$9,275,000	231220-	8,7	NEWTON	SR 142 FM SOUTH OF SR 12/US 278 TO C	Widening	Obrien, Neal	N	Y	N	N	N	Y	N	Would allow funding for 2009 ROW; need 404 mitigation & SBV; have not applied for SBV, can take 6 months

Month Ready to Let	Total Cost Estimate	PI Number	Cong Dist	County	Project Description (TPRO)	Project Type	Project Manager	Project	Projects Ready By Let Date	Projects Suspended	Accelerated from FY	State Funds	STIP	Not on STIP in LR and can be advanced	Comments
May	\$10,321,599	0001794	10	RICHMOND	CR 560/ALEXANDER DRIVE FM WASHINGTON	Widening	Brewer, George	N	Y	Y	Y	N	Y	N	FFPR Requested/need 404 permit & mitigation
May	\$255,300				Paint (rem lead)		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env
May	\$3,446,550				Paint (rem lead)		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env
May	\$1,595,625				Paint (rem lead)		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env
May	\$625,536	0008625	5	FULTON	SR 400 NOISE BARRIER FM NORTHLAND DR TO G	Noise Barrier	O'Brien, Neal	N	Y	N	N		Y		NEPA by Mid Dec 08; No R/W
May	\$14,371,000	0004644	7	GWINNETT	SR 20/LOGANVILLE HIGHWAY FM OZORA ROAD	Reconstruction/Rehab	McManus, Brad	N	Y	Y	N		Y		
June	\$445,156	0006809	4	DeKalb	S INDIAN CRK @3 LOC & REDAN RD@ 2 LOC-TRAFFIC SIGNAL UPGRADE	ATMS/ITS	Burney	N	Y	Y	N	N	Y	N	PCE apvd 5/19/08; on sch cst; Local Let; Project on sch for Jun 09 let. FFPR expected by Jan 09.
June	\$923,071	0006810	4	DeKalb	CR 5190/SOUTH & NORTH HAIRSTON ROAD @ 7 LOCS	ATMS/ITS	Burney	N	Y	Y	N	N	Y	N	PCE apvd 5/19/08; on sch cst; Local Let; Project on sch for Jun 09 let. FFPR expected by Jan 09.
June	\$1,166,300	0006819	6	FULTON	NORTHPOINT PKWY TRAFFIC SIGNAL INTERCONNECTION	ATMS/ITS	Burney	N	Y	Y	N	N	Y	N	need concept approval
June	\$1,196,000	0006818	6	Fulton	WINDWARD PKWY TRAFFIC SIGNAL INTERCONNECTIONS	ATMS/ITS	Burney	N	Y	Y	N	N	Y	N	PCE apvd 9/19/08; on sch Jun 09 let; Local Let; Awaiting Concept Report approval. If approved promptly, will make schedule.
June	\$2,931,760	0006829	7	Gwinnett	SUGARLOAF PKWY FM SR 20 TO PEACHTREE INDUSTRIAL BLVD	ATMS/ITS	Burney	N	Y	Y	N	N	Y	N	CE not apvd; on sch cst; Local Let; PFA is at OGC waiting for GDOT management signature. Plans will be ready for PFPR when env apvd. Should be apvd soon.
June	\$4,369,317	110720	7	Gwinnett	I-85 FM PLEASANT HILL RD TO OLD PEACHTREE	ATMS/ITS	Burney	Y	Y	Y	N	N	N	Y	CE apvd 2/7/06; r&cert let 7-2-08; on sch cst; Plans ready to submit to Construction Bidding Admin
June	\$6,749,040	0004394	5	FULTON	DOWNTOWN ATLANTA PEDESTRIAN CO	Bicycle/Ped.	Lobdell, Mike	N	Y	Y	N	N	Y		env cert 3/25/08
June	\$4,209,493	0001361	2	MILLER	SR 91 @ DRY CREEK 9.5 MI S OF COLQU	Bridges	Griffin, Ralph	N	Y	Y	N	N	N	Y	need 404 mitigation
June	\$9,705,186	432085-	1	COOK	SR 7/US 41 @ GIDDENS MILL CREEK IN N	Bridges	Griffin, Ralph	N	Y	Y	N	N	N	Y	need 404 mitigation
June	\$2,749,346	432117-	1	COFFEE	SR 135/US 221 @ TIGER CREEK APP 6 MI	Bridges	Griffin, Ralph	N	Y	Y	N	N	N	Y	
June	\$4,294,550	0001364	12	TATTNALL	SR 56/NAIL BRIDGE @ OHOOPEE RIVER	Bridges	Odom, Dennis	N	Y	Y	N	N	N	Y	need 404 mitigation
June	\$1,916,671	471455-	8	COLQUITT	CR 186/HAGIN STILL ROAD @ OCHLOCK	Bridges	Griffin, Ralph	N	Y	N	N	N	Y	N	Would allow funding for 2009 ROW
June	\$32,246,878	0001370	10	LINCOLN	SR 43/US 378 @ SAVANNAH RIVER 6.8 MI	Bridges	Grimes, Foster	N	Y	N	N	N	Y	N	Would allow funding for 2009 ROW/need 404 permit & mitigation
June	\$2,226,818	0000683	9	GORDON	CR 134/COUNTY LINE ROAD @ POLECAT	Bridges	Comer, DeWayne	N	Y	Y	N	N	Y	N	need SBV, have not applied (can take 6 months)
June	\$2,771,234	470810-	1	ATKINSON	CR 42/ANTIOCH CHURCH ROAD @ PUDD	Bridges	Griffin, Ralph	N	Y	Y	N	N	Y	N	need 404 permit & mitigation
June	\$2,215,066	0000452	2	TERRELL	CR 164/SASSER-HEROD ROAD @ BRANT	Bridges	Griffin, Ralph	N	Y	Y	Y	N	Y	N	need PAR & IP; need 404 mitigation; need 404 mitigation (have not applied, can take 6 months)

Month Ready to Let	Total Cost Estimate	PI Number	Cong Dist	County	Project Description (TPRO)	Project Type	Project Manager	Project	Projects Ready By Let Date	Projects Suspended	Accelerated from FY	State Funds	STIP	Not on STIP in LR and can be advanced	Comments
June	\$2,969,101	0000453	2	TERRELL	CR 164/SASSER-HEROD ROAD @ CHICK	Bridges	Griffin, Ralph	N	Y	Y	Y	N	Y	N	need 404 mitigation
June	\$4,494,039	533160-	12	CHATHAM	SR 25/OCEAN HIGHWAY @ NS RAILROAD	Bridges	Matthews, Karyn N	N	Y	Y	Y	N	Y	N	
June	\$3,129,430	0002734	12	CANDLER	CR 203/GLISSON ROAD @ WOLFE CREEK	Bridges	Odom, Dennis	N	Y	Y	Y	N	Y	N	need 404 mitigation
June	\$87,909,748	M003243	2	DOOLY	I-75 FM CRISP CO LINE TO CR 323/PINEH	Concrete Rehab	Matthews, Tim	N	Y	Y	Y	N	Y	N	
June	\$11,571,656	0000765	8	TIFT	I-75 @ CR 418/OMEGA-ELDORADO ROAD	Interchange	Matthews, Karyn N	N	Y	Y	N	N	N	Y	
June	\$10,792,503	0004403	6	COBB	SR 3 CONNECTOR @ SR 120 ALT - GRTA	Interchange	Welch, Albert	N	Y	Y	Y	N	Y	N	
June	\$1,722,600	0001918	9	Union	SR 11 @ CR 1/PAT COLWELL & CR 2/PAT HARRALSON	Intersection Improvement	Derrick Cameron	N	Y	Y	N	N	LUM P SUM	LUMP SUM	ROW having trouble with TVA . Re-eval 8-05-08. Env not on sched due to mitigation/need 404 mitigation for env
June	\$9,883,464	0000298	3	HENRY	SR 155 FM S OF CR 666/MOSELEY DR TO	Intersection Improvement	Rountree, Bill	N	Y	Y	N	N	N	Y	
June	\$3,191,647	333110-	3	PIKE	SR 18/SR 109 AND SR 74 INTERSECTION	Intersection Improvement	Rountree, Bill	N	Y	Y	N	N	N	Y	env cert 6/14/08
June	\$82,500	332945-	3	Henry	SR 81 @ CR 651/KEYS FERRY ROAD	Intersection Improvement	Derrick Cameron	N	Y	Y	N	N	LUM P SUM	LUMP SUM	Local Let Project with \$75,000 GDOT CST participation; Re-evaluation 6/08
June	\$3,510,418	0005834	12	Washington	SR 15 @ CR 347/MATTHEWS ROAD IN TENNILE	Intersection Improvement	Sean Bush	N	Y	Y	N	N	LUM P SUM	LUMP SUM	ENV Re-eval after FFPR; Utility - Design need 1 of 7; ROW Acq'd 13 of 27
June	\$1,663,310	0003783	3	Coweta	SR 16/WELLS STREET @ CR 157/BROAD ST & LUTHER BAILEY ROAD	Intersection Improvement	Kimberly Nesbitt	N	Y	Y	N	N	LUM P SUM	LUMP SUM	Need ENV, Util & ROW Certification; ROW Acq'd 18 of 18 parcels./late discovery of streams, may need SBV(can take up to 6 months to obtain)
June	\$3,724,570	542370-	1	PIERCE	SR 203/STRICKLAND STREET @ CR 309/C	Intersection Improve	Odom, Dennis	N	Y	N	N	N	Y	N	Would allow funding for 2009 ROW
June	\$1,463,451	0004397	5	FULTON	MIDTOWN ATL SIGNAL & INTERSECTION	Intersection Improvement	Lobdell, Mike	N	Y	Y	Y	N	Y	N	
June	\$15,418,363	0007130	4	DEKALB	SR 154/MEMORIAL DR FM CANDLER RD	Miscellaneous Impr.	Lobdell, Mike	N	Y	Y	N	N	Y	N	env cert 7/1/08
June	\$18,195,280	0007131	4	DEKALB	SR 10/MEMORIAL DRIVE FM WOODCROF	Miscellaneous Impr.	Lobdell, Mike	N		Y	N	N	Y	N	
June	\$27,203,828	350990-	3	TROUP	S LAGRANGE LP FM SR 109SE ALONG FL	New Construction	McManus, Brad	N	Y	Y	N	N	Y	N	Need RR agreement/need 404 mitigation
June	\$8,076,279	321370-	3,8	LAMAR	SR 18 SB 13.7-15.2 MONROE/EB 2.3-3.6 W	Passing Lanes	Rountree, Bill	N	Y	Y	N	N	N	Y	need 404 mitigation
June	\$14,159,669	332360-	8	BUTTS	SR 42/US 23 PASSING LANES @ 2 LOC B	Passing Lanes	Rountree, Bill	N	Y	Y	N	N	N	Y	Plans need to be revised to cover the new erosion control.
June	\$2,891,845			Lamar/Pike	18	resurfacing	Willie Webb	N	Y	Y	Y	N	LUM P SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$1,225,471			Houston	11 BU	resurfacing	Willie Webb	N	Y	Y	Y	N	LUM P SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$193,020			Houston	127	resurfacing	Willie Webb	N	Y	Y	Y	N	LUM P SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$2,648,274			Crawford	7	resurfacing	Willie Webb	N	Y	Y	Y	N	LUM P SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$10,000,716			Muscogee	1	resurfacing	Willie Webb	N	Y	Y	Y	N	LUM P SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey

Month Ready to Let	Total Cost Estimate	PI Number	Cong Dist	County	Project Description (TPRO)	Project Type	Project Manager	Project	Projects Ready By Let Date	Projects Suspended	Accelerated from FY	State Funds	STIP	Not on STIP in LR and can be advanced	Comments
June	\$2,088,068			Coweta	54	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$2,115,161			BRYAN	30	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$1,825,154			MONTGOMERY/ WHEELER	30	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$2,873,961			MONTGOMERY	56	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$2,472,959			WHEELER	126	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$2,236,870			TATTNALL/ EVANS	292	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$1,617,391			BRANTLEY	520	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$3,562,000			FORSYTH	9	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$1,712,500			BANKS / FRANKLIN / STEPHENS	63	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$1,712,500			Banks	164	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$2,233,100			JACKSON	82	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$4,025,062			Putnam	44	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$2,748,865			Emanuel	297	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$2,414,158			Pulaski	11	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$5,267,595			Harris	85	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$2,744,395			Meriwether	85	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey

Month Ready to Let	Total Cost Estimate	PI Number	Cong Dist	County	Project Description (TPRO)	Project Type	Project Manager	Project	Projects Ready By Let Date	Projects Suspended	Accelerated from FY	State Funds	STIP	Not on STIP in LR and can be advanced	Comments
June	\$2,606,998			Dooly	27	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$2,857,795			Fayette	85	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$5,682,206			Bibb	11	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$2,881,389			Coweta	154	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$4,279,227			Upson/Lamar	36	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$3,640,344			Monroe/Lamar	7	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$501,707	0008585	3	Fayette	SR 314 @ 7 LOCS - UPGRADE TRAFFIC SIGNALS	Signal Upgrade	Burney	N	N	Y	N	N	Y	N	PCE apvd 7/21/08; R/W issues on some intersections; won't make Mar 09 letting; Will be ready no later than Jun 09; need re/cert for Jun 09 let
June	\$1,308,000	0008595	11	Paulding	SR 92 @ 7 LOCS - UPGRADE TRAFFIC SIGNALS	Signal Upgrade	Burney	N	Y	Y	N	N	Y	N	PCE apvd 8/8/08; on sch for Jun 09 let
June	\$2,180,000	0006407	6	Fulton	SR 140; CR 1817 & CR 2227 @ 12 LOC - UPGRADE TRAFFIC SIGNALS	Signal Upgrade	Burney	N	Y	Y	N	N	Y	N	PCE apvd 7/21/08; need re/cert for Jun 09 let
June	\$2,834,000	0008591	4, 6	DeKalb	UPGRADE TRAFFIC SIGNALS @ 15 CR LOCS IN DEKALB COUNTY	Signal Upgrade	Burney	N	Y	Y	N	N	Y	N	PCE apvd 7/16/08; on sch for Jun 09 let
June	\$2,757,700	0008592	4	DeKalb	UPGRADE TRAFFIC SIGNALS @ 21 LOCS IN DEKALB COUNTY	Signal Upgrade	Burney	N	Y	Y	N	N	Y	N	PCE apvd 7/16/08; on sch for Jun 09 let
June	\$877,450	0008594	13	Cobb	CR 2373 @ 4 LOCS & CR 2419 @ 1 LOC - UPGRADE TRAFFIC SIGNALS	Signal Upgrade	Burney	N	Y	Y	N	N	Y	N	PCE apvd 4/9/08; on sch for Jun 09 let
June	\$293,526	6893	4	DEKALB	IDLEWOOD RD/MAIN ST SIGNAL IMPROVEMENTS	SIGNALS	Burney	N	Y	Y	N	N	Y	N	let with 6564
June	\$1,473,680	0006791	6	Cherokee (City of Canton)	SR 5BU FROM SR 140/WALESKA TO CS 785/RIVERSTONE BLVD	Signals	Burney	N	Y	Y	N	N	Y	N	PCE apvd 6/29/06; reeval apvd 7/21/08; on sch Jun 09 let; Local Let; FFPR held 7/10/07, since then Canton decided to change scope to remove median. Consultant working on plans to address changes. This will require a supplemental FFPR. Now less R/W will be required.
june	\$2,537,044	0008235	3	Spalding (City of Griffin)	SPALDING COUNTY SIGNAL UPGRADE PROGRAM - PHASE I	Signals	Burney	N	Y	Y	N	N	Y	N	CE not apvd; no sch; Local Let; Consultants and OEL working to expedite env doc. Most likely a PCE. Waiting for concept approval, and PE is well on the way. Will be ready for FFPR as soon as env and concept are approved.

Month Ready to Let	Total Cost Estimate	PI Number	Cong Dist	County	Project Description (TPRO)	Project Type	Project Manager	Project	Projects Ready By Let Date	Projects Suspended	Accelerated from FY	State Funds	STIP	Not on STIP in LR and can be advanced	Comments
June	\$946,471	0008236	3	Spalding (City of Griffin)	SPALDING COUNTY SIGNAL UPGRADE PROGRAM - PHASE II	Signals	Burney	N	Y	Y	N	N	Y	N	CE not apvd; no sch; Local Let; Consultants and OEL working to expedite env doc. Most likely a PCE. Waiting for concept approval, and PE is well on the way. Will be ready for PPR as soon as env and concept are approved.
June	\$18,322,297	0001560	2	Crisp	SR 300/US 19 MEDIAN TURN LANES FM CR 29 TO I-75	Turn lanes	Burney	N	Y	Y	N	N	N	Y	CE apvd 8/11/04, Possible Design Build candidate. If consultant is to complete by June, when contract expires, they must be given the go ahead to get started back on
June	\$11,515,830	0001572	2	WORTH	SR 300/US19 MEDIAN TURN LANES DOUGHERTY CO TO WARRICK	Turn Lanes	Burney	N	Y	Y	N	N	N	Y	PCE apvd 12-1-03; stop work order issued; Possible Design Build candidate. If consultant is to complete by June, when contract expires, they must be given the go ahead to get started back on project ASAP.
June	\$19,302,651	0001558	1	GLYNN	SR 520 FM W OF BRANTLEY CO LINE TO	Turn Lanes	Norwood, David	N	Y	Y	N	N	N	Y	
June	\$47,890,238	0001574	11	BARTOW	SR 3/US 41 FM COBB CO LINE TO SR 293	Turn Lanes	Norwood, David	N	Y	Y	N	N	N	Y	need SBV; not applied for (can take 6
June	\$15,211,604	0001562	2	Dougherty	SR 300/US 19 MEDIAN TURN LANES FROM MITCHELL CO TO WORTH CO	Turn lanes	Burney	N	Y	Y	N	N	N	Y	PCE apvd 9-21-04; not on sch stop work order issued; Possible Design Build candidate. If consultant is to complete by June, when contract expires, they must be given the go ahead to get started back on
June	\$18,824,733	0001571	2	Brooks/Thomas	SR 38/US 84 MEDIAN TURN LANES FROM THOMASVILLE TO QUITMAN	Turn lanes	Burney	N	Y	Y	N	N	N	Y	PCE apvd 12-1-03; stop work order issued; Possible Design Build candidate. If consultant is to complete by June, when contract expires, they must be given the go ahead to get started back on project ASAP./Need 404 permit, 404 mitigation &
June	\$2,192,000	M003500		Catoosa	I-75	weigh station	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	no info for environmental
June	\$2,192,000	M003502		Monroe	I-75	weigh station	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	no info for environmental
June	\$5,616,600				Paint (rem lead)		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env
June	\$7,722,825				Paint (rem lead)		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env
June	\$63,174				Reseal joint		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env
June	\$458,883				Reseal joint		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env

Month Ready to Let	Total Cost Estimate	PI Number	Cong Dist	County	Project Description (TPRO)	Project Type	Project Manager	Project	Projects Ready By Let Date	Projects Suspended	Accelerated from FY	State Funds	STIP	Not on STIP in LR and can be advanced	Comments
June	\$416,350				Reseal joint		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env
June	\$208,287				Reseal joint		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env
June	\$1,519,482				Reseal joint		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env
June	\$443,245				Reseal joint		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env
June	\$526,658				Reseal joint		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env
June	\$101,801				Pile Encasement		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env; working in water, may need aquatics if listed aquatic species
June	\$395,970				Pile Encasement		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env; working in water, may need aquatics if listed aquatic species
June	\$324,359				Pile Encasement		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env; working in water, may need aquatics if listed aquatic species
June	\$53,358				Pile Encasement		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env; working in water, may need aquatics if listed aquatic species
June	\$47,741				Pile Encasement		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env; working in water, may need aquatics if listed aquatic species
June	\$47,039				Pile Encasement		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env; working in water, may need aquatics if listed aquatic species
June	\$101,099				Pile Encasement		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env; working in water, may need aquatics if listed aquatic species
June	\$5,605,253				Overlay I-285/I-85		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env
June	\$1,800,503				Hydro Deck		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env
June	\$1,528,907				Deck replacement		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env
June	\$1,011,112				Deck replacement		Mike Clements	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	NO PI #, no info for env

Month Ready to Let	Total Cost Estimate	PI Number	Cong Dist	County	Project Description (TPRO)	Project Type	Project Manager	Project	Projects Ready By Let Date	Projects Suspended	Accelerated from FY	State Funds	STIP	Not on STIP in LR and can be advanced	Comments
June	\$110,970,000	M002967 M002970		Cobb/Fulton	I-285 Mill and Inlay from West Paces Ferry to Chamblee Tucker Rd		Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	no info for environmental
June	\$27,400,000	M003534		Dekalb	I-20 Mill and Inlay from CR 5154/Columbia Dr. to SR 12/Turner Hill		Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	no info for environmental
June	\$49,457,000			Twiggs/ Bleck	I-16 Concrete Slab Replacement and Overlay		Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$16,440,000			Lowndes	I-75 Micro mill from Florida State Line to SR 133		Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$6,850,000			Franklin	I-85 Mill and Inlay from MP 172 to State Line		Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
June	\$11,396,945			Gwinnett/Ha	I-985 Concrete Rehab from SR 369 to SR 52		Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI#; no info for env; if >1 acre, will need ecology survey
July	\$5,365,817	714095	13	Clayton/DeK alb	I-675 ATMS/COMM/SURVEIL FM I-75/HENRY TO I-285/DEKALB	ATMS/ITS	Burney	N	Y	Y	N	N	LUMP SUM	Y	Plans need minor revisions. PCE apvd 3/12/04; PCE re-issued 9-1-06; on sch for Jul 09 let
July	\$17,408,865	0006683	5	FULTON	SR 141/PTREE RD CORRIDOR IMP FM SR	Median Work	Welch, Albert	N	Y	N	N	N	LUMP SUM	N	
July	\$1,895,064			Spalding	16	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI #; no info for env; if >1 acre, will need ecology survey
July	\$2,052,114			Houston	247	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI #; no info for env; if >1 acre, will need ecology survey
July	\$789,530			Peach	247 CO	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI #; no info for env; if >1 acre, will need ecology survey
July	\$482,658			Butts	16	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI #; no info for env; if >1 acre, will need ecology survey
July	\$4,063,353			Jones	44	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI #; no info for env; if >1 acre, will need ecology survey
July	\$1,532,832			Taylor	22	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI #; no info for env; if >1 acre, will need ecology survey
July	\$4,021,567			Decatur	97	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI #; no info for env; if >1 acre, will need ecology survey
July	\$5,554,110			Decatur	97	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI #; no info for env; if >1 acre, will need ecology survey
July	\$547,078			Decatur	97CO	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI #; no info for env; if >1 acre, will need ecology survey

Month Ready to Let	Total Cost Estimate	PI Number	Cong Dist	County	Project Description (TPRO)	Project Type	Project Manager	Project	Projects Ready By Let Date	Projects Suspended	Accelerated from FY	State Funds	STIP	Not on STIP in LR and can be advanced	Comments
July	\$3,441,882			Cherokee	20	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI #; no info for env; if >1 acre, will need ecology survey
July	\$2,717,275			Cherokee	372	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI #; no info for env; if >1 acre, will need ecology survey
July	\$24,660,000			HALL	365	resurfacing	Willie Webb	N	Y	Y	Y	N	LUMP SUM	LUMP SUM	No PI #; no info for env; if >1 acre, will need ecology survey
July	\$12,576,300	0001563	2	Early Seminole	SR 38/US 84 MEDIAN TURN LANES FROM SR 370 TO DONALSONVILLE	Safety	Derrick Cameron	N	Y	N	N	N	LR	Y	PCE Apvd 9/21/04; Possible Design Build candidate. Otherwise, this project cannot make the July 2009 Letting.
July	\$8,382,000	0001564	2	Grady Thomas	SR 38/US 84 MEDIAN TURN LNS FM WHIGHAM TO STEWART RD	Safety	Derrick Cameron	N	Y	N	N	N	LR	Y	Possible Design Build candidate. Otherwise, this project cannot make the July 2009 Letting./will need 404 permit (not mitigation req'd)
July	\$12,102,200	0001569	2	Decatur Seminole	SR 38/US 84 MEDIAN TURN LANES FM DONALSONVILLE TO BAINBRIDGE	Safety	Derrick Cameron	N	Y	N	N	N	LR	Y	Possible Design Build candidate. Otherwise, this project cannot make the July 2009 Letting.
July	\$12,622,500	0007126	2	Thomas	SR 3/US 19 FM N OF FLORIDA STATE LN TO S OF CR 219 - 19 LOCS	Safety	Derrick Cameron	N	Y	N	N	N	LUMP SUM	LUMP SUM	Possible Design Build candidate. Otherwise, this project cannot make the July 2009 Letting.
July	\$9,954,353	0001566	1	Lowndes	SR 38/US 84 MEDIAN TURN LANES FROM VALDOSTA TO LANIER CO	Turn lanes	Burney	N	N	Y	N	N	N	Y	POSSIBLE ONLY AS DESIGN BUILD 30% PLANS AVAILABLE/ Possible Dsign Build candidate. Consultant cannot finish plans by June 2009 when contract expires. CE not apvd; stop work order issued; need 404 permit, 404 mitigation & SBV; SBV not applied for (can take as long as 6 months)
July	\$10,381,530	0001559	2	Brooks/Lowndes	SR 38/US 84 MEDIAN TURN LANES FM QUITMAN TO VALDOSTA	Turn lanes	Burney	N	N	Y	N	N	N	Y	POSSIBLE ONLY AS DESIGN BUILD 30% PLANS AVAILABLE/ Possible Dsign Build candidate. Consultant cannot finish plans by June 2009 when contract expires. CE not apvd; stop work order issued; need 404 permit, 404 mitigation & SBV; SBV not applied for (can take as long as 6 months)
July	\$98,909,237	0002921	1	Chatham	HARRY S. TRUMAN PKY FM ABERCORN TO WHITFIELD AVE - PHASE V	New Construction	Welch, Albert	N	Y	N	N		Y		Need to hold FFPR/ROW acquisition on hold; 4 parcels to acquire
August	\$1,730,281	323000	2	Muscogee	ATMS/SIGNAL/CCTV/FIBER IN COLUMBUS	ATMS/ITS	Burney	N	Y	Y	N	N	N	Y	need concept approval; STIP amendment pending to move to FY10 at request of locals/PCE apvd 6-4-08;on sch for Dec 08 let; Local let
August	\$968,628	323005	2	Muscogee	ATMS: COLUMBUS/MUSCOGEE COUNTY/GDOT REGIONAL TCC	ATMS/ITS	Burney	N	Y	Y	N	N	N	Y	need concept approval; STIP amendment pending to move to FY10 at request of locals/PCE apvd 6-4-08;on sch for Dec 08 let; Local let

Month Ready to Let	Total Cost Estimate	PI Number	Cong Dist	County	Project Description (TPRO)	Project Type	Project Manager	Project	Projects Ready By Let Date	Projects Suspended	Accelerated from FY	State Funds	STIP	Not on STIP in LR and can be advanced	Comments
August	\$12,785,780	450490-	2	Dougherty	SR 234/GILLIONVILLE RD FR EIGHT MILE RD TO LOCKETT STATION	Reconstruction/Rehabilitation	Shelby, Albert	N	Y	N	N		Y		
September	\$29,248,793	0000345	12	Chatham	SR 307 CONSTRUCT OVERPASS OVER NEWPORT AUTH RAIL LINE	New Bridges	Welch, Albert	N	Y	N	N		Y		Need to hold FFPR/ROW acquired and should be ready to certify Dec 08; requires final bridge approval
	\$2,205,308,473														